GOVERNMENT OF MADRAS.

Agriculture (1954) Department.

M

~~Endorsement~~
~~D.O.~~
~~Memorandum~~
~~Lodged~~

No. 7009/54-4

Dated 31.3. 1954

Passed
D.
Forwd

12

FURTHER PAPERS.

Department.	Number.	Series.	Date.
Public.	12713 RDP VI / 54	Lodged	19/3/54

Community projects - S. Kanara Dt. - Engineering works like bridges, culverts tool- bridges and wells etc — Estimates to be technically sanctioned by Divisional Engineer (Highways) Delays - Remedy - Suggested

H.NARASIMHA,
Project Executive Officer,
Mangalore.

D.O.
Ref.C.No.157/52-B.

29 JAN 1954
AGRICULTURE DEPARTMENT

7069

Project Executive Office, J..
Mangalore, d/- 23rd January, 1954.

DEPUTY SECRETARY (R.D.P.)
29 JAN 1954
AGRICULTURE DEPARTMENT

29.1.54
V.E

Sir,

Sub: Community Projects - South Kanara District - Engineering works like bridges, culverts, foot-bridges and wells, etc., - Estimates to be technically sanctioned by Divisional Engineer (Highways) - Delays - Remedy - Suggested.

*****

As many as 25 estimates for wells, road works with bridges and culverts, foot bridges etc., are pending technical sanction by the Divisional Engineer (Highways) Mangalore for various periods from November 1953. Three cases are pending since September and two from October 1953. A list is enclosed for reference. I understand that with all the best efforts to attend to these estimates quickly, the delays are inevitable for want of adequate staff in the Divisional Engineer's Office. It is stated that the present normal work of the Highways Department is heavy enough and the additional work thrown on his office by the Community Project does not admit of quick disposal. The Community Project works have to be attended to on a war-time footing and expedition is the watch word. In this district, works like bridges, culverts, foot bridges and wells can be started only in or about December or January and have to be completed before the middle of May, as rains start in the latter part of May and due to heavy monsoon, such works cannot be undertaken from June to December. Even now, some foot bridge works sanctioned before June 1953 and which could not be started then, have not yet been taken up due to water in the streams. These works have to be started only after March or April next and completed before the onset of the monsoon. Well works which can be commenced now can be completed only in the month of May as the availability of water in the wells at the height of summer can be tested only in the middle of that month. Most of the works cost over Rs. 3,000/- and have therefore to be sent to the Divisional Engineer for technical sanction. Though the cost of each culvert is about Rs. 1,000/- within the sanctioning powers of the Assistant Engineer, the estimate covers a road work with many culverts and the gross amount of a single estimate is always above Rs. 3,000/- The cost of a bridge is invariably above Rs. 5,000/- Some of the bridge works are major works and it is said scrutiny of the estimate is laborious.

I have now on hand more than 50 estimates under preparation by the Assistant Engineer (Community Projects) and most of them have to go to the Divisional Engineer. Many more items are under investigation and estimates will be pouring in hereafter. Unless some special staff - at least a draughtsman is sanctioned for the Divisional Engineer's Office, exclusively to attend to the estimates of the Community Project, there is bound to be inevitable delay and consequent serious handicap in achieving the necessary progress in the Community Project works

It is seen that some time ago, the Divisional Engineer wrote for additional staff, but the Government were not pleased to sanction it at that stage. Please see Government Memorandum No.60345/12/52-7 Public (C.P.) Department dated 21-10-1952. Though, there was justification for not sanctioning any additional staff then, the time has now come to reconsider the proposal in the light of the facts stated above and in the interests of speedy execution of Community Project works.

I, therefore, request that a draughtsman may be

appointed in the Divisional Engineer's Office to attend exclusively to the work relating to Community Project - till end of May 1954 or until the necessity ceases whichever is earlier.

Yours sincerely,

H. NARASIMHA)

27.1.54

To

Sri N.V.Sugavanam, I.A.S.,
Dy. Secretary to Government,
Agriculture (CP) Department,
Fort St.George
MADRAS 9

List of estimates pending with the Divisional Engineer (- [illegible]) Mangalore.

Well in Kinni ol[illegible].	...	2[illegible]-11-1[illegible].
Well in Hosangadi.		30-11-1953.
Well in Sanur.		23-11-1953.
Well in Durga.		4-12-1953.
Well in Chelayur		23-11-1953.

may be dealt with by the AE

Roads.

Kateel Kinnigoli Road.	.	29-12-1953.
Kadeshwallya Road.	...	21-12-1953.
Bajagoli Road.	...	21-12-1953.
Ponnacheri bridge.	...	21-12-1953.
Foot bridge at Ramerguthu.	...	12-11-1953.
Maripalla Kalpane Road.	...	14-1-1954.
Yedapadavu Iruvail Road.	...	12-12-1953.
Foot bridge at Kuduperar.	...	23-11-1953.
Road from Chelur Sajip Padu.	...	21-12-1953.
Foot bridge at Amtoo	...	22-11-1953.
Mitte Kerman Road.	...	10-10-1953.
Approach road to Kuntadi road.	...	24-12-1953.
Venur Naravi road.	...	30-10-1953.
Foot bridge in Kinya.	...	22-9-1953.
Foot bridge in Talpadi.	...	30-11-1953.
Foot bridge in Haladka.	...	[illegible]-11-1953.
Shirthadi Marodi road.	...	13-12-1953.
Puchamogaru - Thakode Road.		[illegible]
Foot bridge at Manjanadi.	...	23-9-1953.
Surnad Kuriala Road.	...	19-1-1954.
Foot bridge at Golinila in Buntwal Kula.	...	13-9-1953.
Foot bridge at Kanigudde.	...	12-11-1953.

Draft-1 Agri (CP Audit) Dept

Memo No. 7009 Agri (CP Audit) 54-1 dt. 7-2-54

Sub:- Community Projects- South Kanara Area- Works- Technical Scrutiny of estimates by Dvl. Engineer Highways- Remedy for delays

Draft

Draft - P.I.

Draft

6.2

Ref:- From the PEO. Mangalore ref. his D.O. No C. 157/52-B dated 23-1-54

The PEO. Mangalore is informed that the suggestion for the appointment of a draftsman to assist early scrutiny of estimates by the Dvl. Engineer Highways, is under active Consideration. He is requested in the meanwhile to prepare and keep ready as many estimates as possible, for eventuality, so that the draftsman, when appointed will be kept fully engaged.

2. The PEO. may however call back such of the estimates as are within the powers of the AE (CP) and which had been sent to the D.E.H. Such estimates may be dealt with by the AE and PEO, in view of the enhanced powers delegated to them.

6-2-54

6-2-54

To
The P.E.O. Mangalore
S.K Dist

P T.

6

Draft 2

Memo No. 7009 Agri (Cl. Audit) 54-2 dt. 7.8.54

Sub:- Community Projects - South Kanara Area - Works - Technical Scrutiny of estimates by the Dvl. Engineer Highways - Remedy for delays

Ref:- From the PEO. Mangalore D.O.No. C. 157/52B dated 23.4.54. plcf

A copy of the letter cited is enclosed. The D.E. (H) Mangalore is requested to offer his remarks on the suggestion of the PEO Mangalore early to appoint a draftsman to assist in scrutiny of estimates and to say whether this will help him clear the congestion of estimates which will be sent to him for technical sanction. This may be treated as urgent

D
7-8-54
S.T.O.M.

S
7/8/54

To

The Dvl. Engineer (Highways)
Mangalore
S.K. District. (Cl. C)

Copy to the PEO. Mangalore.

RD Inwards D.P.W.O. 9.8

Ref.No. 8620/D4/54. Office of the Divisional Engineer (H)
Mangalore dt. 28-2-54.

7

Special

From
Sri M.S.Srouty, B.E.,
Divisional Engineer (H),
South Kanara Division,
Mangalore.

To
The Accounts and Special Officer,
Agriculture (C.P.) Department,
Fort St. George,
Madras. 9

SECRETARIAT TOUR OFFICE
1 MAR 1954
AGRICULTURE DEPARTMENT

10414

Sir,

Sub:- Community projects - south Kanara District
Engineering works like bridges - culverts, foot-bridges, and wells etc. - estimates to be technically sanctioned by D.E. (H) - delays - remedy suggested.

P 6 ~1.

Ref:- Your Memo No.7009/Argi (C.P.)Audit /54-2 dt.7-2-54.

In enclosing herewith a statement showing the number of estimates received from the project Officer, Mangalore I have to state that there are about 49 estimates received by me during the course of 9 months. Each estimate contains not less than 3 sub-estimates. Most of the estimates received are for constructing foot bridges, road bridges, and culverts and wells. As this is one of the heaviest Dension with a Number of Major bridges, planning commission, and National Extension schemes in addition to the routine works it is not possible to scrutinize the estimates of community projects and return them to the Project officer expeditiously in spite of every effort being made to do so. This is mainly due to inadequacy of technical staff to this division. As most of the estimates received are for construction of bridges and foot bridges with R.C. work, it takes much time to get the estimates scrutinized in my office. I am of opinion that atleast one IInd grade Draftsman with good experience is essential to deal with these estimates. It is learnt that more estimates are under preparation with the Asst. Engineer community projects and they are likely to be received shortly in my office. As this district is one the coastal line subjected to heavy rain-fall for 6 month in a year i.e. from May to September, all the estimates are to be got to be ready for execution between October, and April availing of the best working season especially in foundation work. As bridges estimates require proper technical scrutiny, I request that Government may kindly be moved to sanction a post of atleast one 2nd grade Draftsman for a period of not less than a year. I request sanction may kindly be accorded as early as possible as there is only 2½ months more for the onset of monsoon.

Encl:- one statement.

1/5 Divisional Engineer (H),
Mangalore.

27/2 D 252

Statement showing the particulars of estimates scrutinized by the Divisional Engineer (H) and transmitted to Project Executive Officer, Mangalore.

Name of work.	Amount.	Remarks.
1. Estimate for constructing a road from Bondel to Vomanjur with sub-estimate for 2 bridges and 3 culverts. pipes on the proposed work.	Rs. 41,700/-	Estimate submitted to Chief Engineer (H) after scrutiny in this office Ref.D4/ 8620/52 dt. 9-5-53.
2. Constructing a major culvert at mile 0/5 + 560' on the proposed earthern road from Navom to Surpady.	Rs. 4,200/-	Estimate transmitted to the project Executive officer Mangalore after scrutiny in Ref.D4/8620/ 52 dt. 9-5-53.
3. Reconstructing the exisisting culvert at mile 1/0 +469' on the proposed earthern road from Navoor to Surpady.	Rs. 5,900/-	-do-
4. Constructing a bridge at Arubail Muthur village road.	Rs. 8,600/-	Estimate submitted to Chief Engineer (H) Madras after scrutiny in Ref. D4/ 8620/52 dt. 8-4-53.
5. Constructing a culvert at ~~Thopadu~~ Thorpu on Muthur village road.	Rs. 2,730/-	-do-
6. Constructing an additional block of 3 class rooms to the Board Higher Ele.School Bailur.	Rs. 8,500/-	Estimate transmitted to the Project Executive Officer, Mangalore after scrutiny in Ref. D4/8620 52 dt. 28-5-53.
7. Constructing a bridge at mile 2/5 of Mudabidri Hosmar road.	Rs. 30,000/-	Estimate submitted to the Superintending Engr. Engineer (H) for Technical scrutiny as the estimate is more than 25,000/- Ref. D4/ 8620/ 52 dt. 16-4-53.
8. Constructing a vented causeway at mile 5/5 of Mudabidri Hosmar road.	Rs. 30,000/-	-do-
9. Sub estimate for constructing bridge at miel 1/7 proposed permude road	Rs. 11,400/-	Estimate transmitted to Project Executive office Mangalore ,after scrutiny in this office Ref. No.D4/ 8620/52 dt. 16-9-53.
10. Sub-estimate for constructing paved dip in 0/4 of proposed ~~and~~ permude road.	Rs. 1,100/-	-do-
11. Digging a new well at Yerlapady in Karkal ~~road~~ taluk.	Rs. 2,600/-	Estimate transmitted to the Project Executive Officer,Mangalore in Ref. No.D4/ 8620/52 dt. 28-9-53.

p.t.o.

1.	2.	3.
12. Digging a new well at Kukkundur in Karkal taluk.	village Rs 2,200/-	-do-
13. Constructing a foot bridge at Nangur of Muda village in Buntwal ~~road~~. Sub Taluk	Rs. 2,300/-	-do-
14. Constructing a foot bridge at Aluvakady in Koikude village.	Rs. 2,200/-	Estimate transmitted to the Project Executive Officer, after scrutiny in Ref. No.D4/ 8620/52 dt. 30-9-53.
15. Reconstructing the bridge at Karbetta in Karkal	Rs. ~~8,000~~ 10,300/-	-do-
16. Digging a new well at Dondarungady in Karkal taluk.	Rs. 3,000/-	Estimate transmitted to the Project Executive Officer after scrutiny in Ref.No.D4/- 8620/52 dt. 5-10-53.
17. Repairs to the well at Sunnur in karkal taluk,	Rs. 630/-	-do-
18. Digging a new well at Athur ~~in karkal taluk~~.	Rs.2000/-	-do-
19. Subestimate for constructing 1'-6" diameter hume pipe culverts on the proposed road from Surnad to Kuriala in Buntwal sub taluk.	Rs. 1330/-	Estimate transmitted to the project Executive Officer, Mangalore after scrutiny in this office Ref.D4/ 8620/52 dt. 5-10-53.
20. -do- 1'-0" diameter hume pipe culverts.	Rs. 850/-	-do-
21. Digging a new well in Elianadugodu village	Rs.3,400/-	-do-
22. Digging a new well at Kitebagilu near Mudabidri.	Rs.2,100/-	Estimate transmitted to the Project Executive Officer, Mangalore after scrutiny in this office Ref.D4/ 8620/ 52-dt. 4-11-53.
23. Constructing foot bridge at Kesaragudde in Belvai village.	Rs. 1500/-	Estimate transmitted to the project Executive Officer, Mangalore after scrutiny in this office Ref. No.D4/8620/52 dt. 4-11-53.
24. Digging a new well at Badagemijar village in karla.	Rs.2200/-	Estimates transmitted to the Project Executive Officer, Mangalore after Scrutiny in this office Ref.D4/ 8620/52 dt. 13-2-53.
25. Repairs to the well at Venur.	Rs. 900/-	Mangalore after scrutiny -do-
26. Constructing a foot bridge across Parkethodu in Bandath village	Rs.2130/-	-do-

1.	2	3
27. Constructing a Major culvert of two span of 10'-0" each at mile 1/1 on the proposed Kervashe Bajagoli road in Mudar village.	Rs. 5,800/-	Estimate transmitted to the project Executive Officer, Mangalore after scrutiny in this office Ref.D4/ 8620/52 dt. 28-12-53.
28. -di- 1'- 0" diameter hume pipe culvert at mile 1/1 on the Same road	Rs. 480/-	-do-
29. Constructing a foot bridge near Mosque at Kaniya in Manjunady village.	Rs. 2400/-	Estimates transmitte to the Project Executi Officer, Mangalore aft. Scrutiny in this office Ref. D4/ 8620 /52 dt. 24-1-54.
30. -do- at Kadmu in Mundkur village.	Rs. 770	
31. Digging a new well at Sanoor village.	Rs.2,440/-	
32. Constructing a foot bridge at Antur village	Rs.4320/-	Estimates transmitted to Project Executive Officer, Mangalore afte Scrutiny in this office Ref.D4/ 8620/52 dt. 24-1-54.
33. -do at Mudu perar thodu near Mundubettu	Rs. 2200/-	
34. -do- across the stream Mundrade Guthu/ in Pallodka village.	Rs.2,440/	

Estimates pending Scrutiny.

Name of work.	Estimate Amount.	
1. Constructing a bridge at Ponnecherry thodu in Mudabidri.	Rs. 7,500/-	Received in 21st December 1953.
2. Forming an approach road in Nitte village with 3 culverts to join Kulekatte Bajpe road.	Rs. 5700/-	-do- 27th December, 1953.
3. Forming a road from Kinnigoly to Kateel and Constructing culverts on the road.	Rs. 21,000/-	-do- 2nd January, 1954.
4. Forming a road from Sirnad to Kuriala and constructing culverts on the road.	Rs. 4,900/-	-do- 22nd January, 54.
5. Forming a road about 3½ miles in length starting from 24/6 of Mangalore Hassan road to Kadashwallya temple and constructing hume pipe culverts.	Rs. 7,900/-	-do- 20th January, 1954 after attending the remarks.
6. Forming a road from Bailur to Yerluppadi with culverts and a bridge.	Rs.17,790/- Rs.18,490/-	Received on 26/30th January 1954.
7. Forming a road from Chikkal-bettu to Hirigan with masonry culverts and a bridge.	Rs.18,400/-	-do- 30th January, 54.
8. Forming a road from Pane-Mangalore Shambur to Narikambu and constructing culverts.	Rs. 15,680/-	-do- 30th January, 54.
9. Forming a road from Muripalla to Kalpana and constructing culverts.	Rs. 13,000/-	-do- 16th January, 54.
10. Forming a road from Kesaragadde to Aliyur with a bridge and 3 paved dips.	Rs.15,500/-	-do- 14th Feb. 1954.
11. Repairs to the Public well in S.No.17/ 2B / of varanga village in karkal.	Rs. 3,700/-	-do- 16th January, 54.
12. Forming a road from Sivapuram to Udipi Taluk limits and constructing culverts.	Rs. 7,340/-	-do-
13. Forming a road from Sanur to Parpala with one bridge and 7 culverts.	Rs. 29,000/-	Received on 19th Feb. 1954.
14. Forming a road from Ajekar to Hermunde.	Rs. 18,800/-	-do-

Estimates attended and returned.

Name of work.	Estimate amount.	remarks.
1. Forming a road from Venur to Naravi Via. Kukkradi with 3 masonry culverts and one bridge on the proposed road.	Rs. 29,500/-	Estimate received on 30th December, 1953 returned with remarks for resubmission in 8th December, 1953
2. Forming a road from Chellur to Sajippadu and constructing culverts on the Rd.	Rs. 8,700/-	Estimate received on 21-12-53 with remarks for resubmission on 24-1-54.
3. Forming a road from Yedapadavu to Iruvail and constructing culverts.	Rs. 15,400/-	Estimate received on 13-12-53 returned with remarks for retransmission on 3-2-54.
4. Forming a road from Puchamogru thakotte to Marur and constructing culverts on the road.	Rs. 19,200/-	Est. received on 12-12-53 returned with remarks for retransmission on 3-2-54.
5. Constructing a foot bridge at Ramaraguthu across Miyar river.	Rs.3,400/-	Est. Received returned on 1-1-54 with remarks for retransmission after attending to the remarks.
6. Forming a road from Shirtadi to Marodi and constructing culverts	Rs.11,760/-	Estimate received on 12-12-53 returned with remarks on 3-2-54 for retransmission after attending to the remarks.

Agri (CP cum Mkt) 17

T.cm.No.7009 Agri(CPcumMkt)/54-3 dt 15-3-54

Special.

From The Asstt. Secretary to Govt.

To

The Deputy Chief Engineer (Civil)
Chepauk: Madras

Sir,

Please state whether an experienced II grade draftsman can be spared for being posted to the office of the Divisional Engineer Highways Mangalore, to scrutinize the estimates relating to the Community Projects Works in the South Kanara Dt. He will be posted initially for a period of six months.

15-3-54.

Yours faithfully,
for Secretary to Government.

Approved
15/3/54

Planning
15/3/54

16/3/54.
P.C to issue.
15/3/54

RD 25-3-54.

15/3/54
10/3/54

From CP. II
20.3.54 19

Special.

Office of the Chief Engineer, PWD.,
1262 General, Chepauk, Madras.

Post copy of telephone message No.636 CK/54-1 d/17-3-54.

From the Deputy Chief Engineer, PWD. (General & B).

To the Accounts and Special Officer,
Agriculture Deptt.,
Fort St. George, Madras.

Refce. Your T.M. d/15-3-54.

====

No experienced II Grade Draftsman in this office can be spared.

(True copy)

Superintendent. 17/3

ska/17-3-54,

20

Special.

Office of the Chief Engineer, PWD.,
1725 General, Chebunk, Madras.

Post copy of telephone message No.636 CK/54-1 d/17-3-54.

From the Deputy Chief Engineer, PWD. (General & B),

To the Accounts and Special Officer,
Agricultural Dept.,
Fort St. George, Madras.

Refce. Your T.M. d/15-3-54.

====

No experienced II Grade Draftsman in this office can be spared.

(True copy)

sks/17-3-54. Superintendent.

SECTION.

Office of the Chief Engineer, P.W.D.
(General) Chepauk, Madras - 5.

Telephonic Message No.2238 Ad/54-GR dated 25-[illegible]-1954.

13605.



From

The Deputy Chief Engineer, P.W.D. (General),
Chepauk, Madras - 5.

To

The Accounts and Special Officer,
Agri. (C.P.) Department,
Fort St. George, Madras - 9.

Sub: Community Project Works in South Kanara District - Employment of Draftsman II Grade - regarding.

Ref. Agriculture Department Post copy of Telephonic Message No.7009 Agri (C.P. Audit)/54-3 dated 15-3-1954.

The Superintending Engineer, Coimbatore Circle who was consulted in the matter has reported that he is unable to spare the services of an experienced II Grade Draftsman for employment in the office of the Divisional Engineer (Highways), Mangalore.

/True copy/

25/3/54.

Deputy Chief Engineer,
P.W.D. (General).

VRS/25-3.

Agri (C.P. Audit

Very Urgent

P.A. issues.
31.3.54

Memo No. 7009 Agri (C.P. Audit) 54-4 dt. 31-3-54

Sub:- Cls. South Kanara Area - Works - Technical Scrutiny of estimates by DE(H) Mangalore - Additional establishment.

p/cf Ref 1) from the PEO. Mangalore Ref. No. 157/SS2-B dated 22-1-54

p/cf 2) - From the DE.(H) Mangalore ref No. 8620/D4/54 dated 20-2-54

It has been ascertained that the services of an experienced draftsman ~~may~~ are not available from the P.W.D., for working in the office of the DE/H) Mangalore. The PEO. Mangalore is requested to depute one of the Supervisors working under him to assist the D.E.(H) in according technical approval of estimates sent to him. This Supervisor may if necessary, be recalled to work under the PEO, whenever the DE(H) does not require his services.

2. The above arrangement should be possible of operation in view of the six additional Supervisors sanctioned for the S.K. Area

29.3.54

31/3/54.

D.O. The P.E.O. Mangalore
Copy to The Dist. Engineer (Highways) Mangalore
1.4

Agri (CP Audit) Dept

(CP No. 7009/54) Sub:- Community Projects- South Kanara Area - Works - Technical Scrutiny of estimates by Dvl. Engineer Highways - Remedy for delays.

p l c f Ref:- From the PEO. Mangalore D.O. No. C 157/52-B dated 23-1-54

Please see the D.O. letter from the PEO. Mangalore at pp. 1-2 c/. The letter deals with the inevitable delay experienced in obtaining technical approval to the estimates of CP. works by the Divisional Engineer Highways and suggests a remedy to overcome the delay. The PEO states that the normal work of the office of the D.E.(H) is very heavy and estimates of CP. works are therefore bound to be delayed. The PEO has also enclosed a list of estimates sent to the D.E.(H) for approval, which are yet to be approved. The PEO proceeds on the assumption that all estimates costing Rs 3000/- and above are beyond the technical powers of the AE (CP) But the AE's (CP) have been empowered to Approve estimates upto Rs 5000/- in cases when Standard type designs are followed. All estimates for wells, culverts and schools follow only the stipulated type designs or other approved works. Hence the AE's may accord approval to all estimates upto Rs 5000/.

P/O H/S Visit during tour

This seems to be a remedy for delay within the Div. Engineer's Dept. 29/54

The PEO suggests that if the services of a draftsman are placed at the disposal of the D.E.(H) the delay in approval of estimates of CP. works will be overcome.

It is submitted that there are about 150 works costing more than Rs 5000/- for estimates for which are yet to be prepared, in this area (as seen from the wall programme). This comprises of 1 primary health Centre, 50 bridges, 81 school buildings, about and 10 road works. Estimates for wells, katcha roads and culverts are not included. At the rate of a maximum of 20 large type estimates for a month, all the estimates may be got Approved (theoretically) in 7½ months. i.e provided all the estimates are prepared by the CP. Staff during this time.

2 NO

The PEO Palghat and PEO. Erode have also expressed similar difficulties but have suggested the Appointment of a

Special Executive Engineer, presumably at the centre.

As the appointment of a draftsman may not solve the problems fully due to the reason that the D.E.(H) also will have his hands full, it may not be enough if his Staff is expanded. Most of the major works may require to be inspected with regard to choice of site, foundations etc. before technical Approval may be given.

It is submitted that this difficulty is common to the A project areas. The period of preparation of estimates may last only for a maximum of another 9 months, since the last year has to be entirely devoted to execution of works.

It is for consideration and orders whether the Appointment of an Executive Engineer specially for C.P. works is necessary. In the alternative the P.E.O's proposal is worth considering

Orders are issued. This may be brought to C.P.I. for action

2-2-54

Is it not known whether the appointment of a draughtsman for 6 months will enable the Divisional Engineer to dispose of the estimates without delay. If the Project Staff prepare a number of estimates & keep them ready the appointment of a draughtsman may be fully utilised. We may ask the P.E.O. to go ahead preparing the necessary estimates as expeditiously as possible and intimate to us so that we may sanction a draughtsman for 6 months to achieve the maximum results for the cash spent

Yes

To you.

Yes and at the same time call for the D.E's remarks on the P.E.O's letter that the appointment of a draughtsman will help clear the congestion of estimates

5.2.54

C.P. I to audit & undertake compilation 5/54

w.r.t. orders a draft memo to the PEO and another to the D.E (H) Mangalore are put up for Approval

2 drafts for approval

6-2-54

7/2/54

P 5 Cf Issued as Memo 7009 Agri(CP Audit)54-1 dt 7-2-54

P 6 Cf. Issued as ——do—— 54-257-2-54

P-7 Cf Ref: From the Divl. Engin. (N), S.K. Division
Ref. No. 8620 D4/54 dt. 20-2-54.

Please see the letter from the D.E.(H) Mangalore at p 7 Cf. He is of opinion that the appointment of a 2nd grade draftsman with some experience, will be necessary to scrutinise estimates for C.P. works, sent to the D.E.(H). If it is so decided, all estimates requiring such scrutiny, may be sent to the DE(H) irrespective of whether they are for 'buildings' or for 'Communications' and the E.E (P.W.D.) need not be bothered

Cu notes 'a' i.e. ... to ... for ... for further action

For orders.

13-3-54. Consult Dy. C.E. (P) whether he can spare a Draftsman.

13.3.54

15/3/54

Resubtd. Nrs a draft T.M. for appl

15/3/54.

15/3/54

13/3/54

P-17 Cf Issued as T.M. No. 7009 Agri(CP. Audit) 54-3815 3/54

P.19 Cf. Ref: From the C Engrs. No. 636 CK./54-1 dt. 17-3-54

Please see the reply from the Chief Engrs: P.W.D.(Genl) Mrs/C.R. Tech. at page 19 Cf.

For orders

23/3/54 The T.C.E has stated that no experienced

4

2nd grade draftsman can be spared. Probably he means refers to availability of draftsmen from his office. The same position may obtain in the office of the S.E. Coimbatore Circle also. Recently the posts of 6 additional supervisors to prepare estimates in the S.K area have been sanctioned. The PEO may be asked to depute one of the six supervisors to work in the office of the D.E.H to help scrutinise estimates sent to him. By this arrangement not only will the inspection of the office of the DE(H) be relieved ~~and~~, the services of the supervisor may be utilised by the PEO also whenever not required by the DE(H)

25-3-54 25-3-54 27/3/54

Issue orders at once 27.3.54

27/3/54

Ref: From the Dy. C. Engr. PWD (Genl.) Tel. Memo No. 2298 Ad 1/54-CR dt 25-3-54

Please see the letter from the Dy C.E (Gl). PWD. at p 21 ck. He has stated that the SE Coimbatore too cannot spare the services of an experienced draftsman. ~~This is~~ ~~as~~ seen.

With reference to orders above a draft memo is put up for approval

29.3.54 31/3/54

Issue order Memo 7009 CP Audit/54-dt 31-3-54